
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Contract Location: Time Allowed:

0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES AND APPRO

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/16/2012

11/30/2012

01/13/2013

01/16/2013

03/11/2013

00/00/0000

00/00/0000

835 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 85.63

715 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,630,548.29

$5,581,472.63

$566,114.40

89.95%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004729      $5,630,548.29 $5,581,472.63 $566,114.40 89.95% $219,106.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Project Number: 0004729      BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

 

BR000-0004-00(729)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,051,547.19 $3,876,262.34 $175,284.85

Non-Participating $1,012,886.70 $969,065.50 $43,821.20

Total Earnings $5,064,433.89 $4,845,327.84 $219,106.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,064,433.89 $4,845,327.84 $219,106.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,064,433.89 $4,845,327.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $219,106.05

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .900

 1061155.970 .025

BR000-0004-00(729)

 

.925 $26,528.90 $981,569.27

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,700.000 4,045.960

 14.850 .000

 

 

4,045.960 $.00 $60,082.51

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,200.000 .000

TL & H LIME 61.680 1,112.000

 

 

1,112.000 $68,588.16 $68,588.16

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  590.000 .000

L & H LIME 63.860 593.070

 

 

593.070 $37,873.45 $37,873.45

0035 413-1000     BITUM TACK COAT GL  380.000 .000

 2.540 793.000

 

 

793.000 $2,014.22 $2,014.22

0050 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,100.000 3,322.000

 13.300 -120.000

 

 

3,202.000 $-1,596.00 $42,586.60

0055 634-1200     RIGHT OF WAY MARKERS EA  32.000 .000

 115.820 31.000

 

 

31.000 $3,590.42 $3,590.42

0060 641-1200     GUARDRAIL, TP W LF  580.000 .000

 16.000 641.100

 

 

641.100 $10,257.60 $10,257.60

0065 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 .000

 600.000 2.000

 

 

2.000 $1,200.00 $1,200.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  1.000 .000

 2000.000 1.000

 

 

1.000 $2,000.00 $2,000.00

0075 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  850.000 1,243.000

 1.350 .000

 

 

1,243.000 $.00 $1,678.05

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  480.000 500.300

 50.340 .000

 

 

500.300 $.00 $25,185.10

0115 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  150.000 33.300

 134.000 103.900

 

 

137.200 $13,922.60 $18,384.80

Category Amount: $164,379.35 $1,255,010.18

Category Number: 0040 TEMPORARY EROSION CONTROL

0205 167-1500     WATER QUALITY INSPECTIONS MO  27.000 20.000

 200.000 1.000

 

 

21.000 $200.00 $4,200.00

Category Amount: $200.00 $4,200.00

Category Number: 0010 ROADWAY

0275 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  450.000 .000

MATL & H LIME 70.430 598.540

 

 

598.540 $42,155.17 $42,155.17

0280 441-4030     CONC VALLEY GUTTER, 8 IN SY  32.000 63.500

 54.500 .000

 

 

63.500 $.00 $3,460.75

0320 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  16.000 4.800

 146.000 6.000

 

 

10.800 $876.00 $1,576.80



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0325 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  33.000 .000

 193.000 28.850

 

 

28.850 $5,568.05 $5,568.05

0350 550-1242     STORM DRAIN PIPE, 24 IN, H 15-20 LF  60.000 122.600

 47.190 .000

 

 

122.600 $.00 $5,785.49

Category Amount: $48,599.22 $58,546.26

Category Number: 0030 PERMANENT EROSION CONTROL

0395 716-2000     EROSION CONTROL MATS, SLOPES SY  2,200.000 6,829.460

 0.800 .000

 

 

6,829.460 $.00 $5,463.57

Category Amount: $0.00 $5,463.57

Category Number: 0150 BRIDGE NO. 1

0450 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  148.000 149.000

 170.350 .000

 

 

149.000 $.00 $25,382.15

0480 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 2.000

 3597.460 .000

 

 

2.000 $.00 $7,194.92

Category Amount: $0.00 $32,577.07

Category Number: 0160 BRIDGE NO. 2

0540 520-2218     PILING, PSC, 18 IN SQ LF  109.000 219.253

 59.690 .000

 

 

219.253 $.00 $13,087.21

0580 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  240.000 480.000

 170.350 .000

 

 

480.000 $.00 $81,768.00

Category Amount: $0.00 $94,855.21



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14440-12-000-0

Estimate Summary By Project

Estimate Number: 0022

01/09/2015

Project Number 0004729      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0810 641-1100     GUARDRAIL, TP T LF  84.000 .000

 62.000 83.100

 

 

83.100 $5,152.20 $5,152.20

Category Amount: $5,152.20 $5,152.20

Category Number: 0070 LIGHTING

0850 682-6120     CONDUIT, RIGID, 2 IN LF  2,525.000 2,526.603

 16.500 .000

 

 

2,526.603 $.00 $41,688.95

Category Amount: $0.00 $41,688.95

Category Number: 0010 ROADWAY

0940 158-1000     TRAINING HOURS HR  1,000.000 1,040.000

 0.800 .000

 

 

1,040.000 $.00 $832.00

Category Amount: $0.00 $832.00

Category Number: 0165 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 775.280

(IN# 1)

                                                            

775.280 $775.28 $775.28

Category Amount: $775.28 $775.28

Category Number: 0010 ROADWAY

9075 210-0250     UNDERCUT EXCAVATION CY  .000 83.333

 5.000 .000

                                                            

                                                            

83.333 $.00 $416.67

9090 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  .000 104.750

 66.920 .000

                                                            

                                                            

104.750 $.00 $7,009.87

Category Amount: $0.00 $7,426.54

Project Total Amount: $219,106.05 $5,064,433.89


